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Pilot/Wave 1- Training Schedule
Current projected go-live date 02/23/04

Regional Center CCT Training CCT Training Dates * | CADDIS User Training
Location Dates- on-site **
Inland Inland Regional December 09, 2003 — December 22, 2003 —
Center December 19, 2003 ** January 16, 2004 and
February 2,2004 —
February 20, 2004
Valley Mountain Valley Mountain December 09, 2003 — December 22, 2003 —
Regional Center December 19, 2003 January 16, 2004 and
February 2,2004 —
February 20, 2004

CCT = Certified CADDIS Training. This will take place over a nine-day period.

*%

These are the dates for Certified CADDIS Trainers to conduct User Training at their Regional Centers during the
Pilot and each Wave. This schedule allows for three weeks of User Training prior to the Regional Center’s go-live date.

The Pilot Regional Centers will conduct CADDIS User Training prior to UAT for those participants and again for all other

users.

I
11/13/2003 2



I
Wave 2 - Training Schedule
Current projected go-live date 03/22/04

Regional Center

CCT Training
Location

CCT Training Dates

CADDIS User
Training Dates- on-
site

Redwood Coast Regional
Center

Alta Regional Center

February 2, 2004 —
February 13, 2004

February 16, 2004 —
March 5, 2004

Far Northern Regional
Center

Alta Regional Center

February 2, 2004 —
February 13, 2004

February 16, 2004 —
March 5, 2004

Alta Regional Center

Alta Regional Center

February 2, 2004 —
February 13, 2004

February 16, 2004 —
March 5, 2004

Central Valley Regional
Center

Central Valley
Regional Center

February 2, 2004 —
February 13, 2004

February 16, 2004 —
March 5, 2004

Kern Regional Center

Central Valley
Regional Center

February 2, 2004 —
February 13, 2004

February 16, 2004 —
March 5, 2004
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Wave 3 - Training Schedule
Current projected go-live date 03/29/04

Regional Center

CCT Training
Location

CCT Training Dates

CADDIS User
Training Dates-
on-site

North Bay Regional Center

East Bay Regional
Center

February 24, 2004 —
March 5, 2004

March 8, 2004 —
March 26, 2004

East Bay Regional Center

East Bay Regional
Center

February 24, 2004 —
March 5, 2004

March 8, 2004 —
March 26, 2004

Golden Gate Regional

East Bay Regional

February 24, 2004 —

March 8, 2004 —

Center

March 5, 2004

Center Center March 5, 2004 March 26, 2004
San Andreas Regional TBD February 24, 2004 — March 8, 2004 —
Center March 5, 2004 March 26, 2004
Tri-Counties Regional TBD February 24, 2004 — March 8, 2004 —

March 26, 2004
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o Wave 4— Training Schedule

vf’ « 7 Current projected go-live date 04/19/04

March 19, 2004

CCT Training CCT Training Dates CADDIS User
Regional Center Location Training Dates- on-
site

North Los Angeles County Westside March 9, 2004 — March 22, 2004 —
Regional Center March 19, 2004 April 9, 2004
Westside Regional Center Westside March 9, 2004 — March 22, 2004 —

March 19, 2004 April 9, 2004
Lanterman Regional Center Westside March 9, 2004 — March 22, 2004 —

April 9, 2004

San Gabriel/Pomona
Regional Center

San Gabriel/ Pomona
Regional Center

March 9, 2004 —
March 19, 2004

March 22, 2004 —
April 9, 2004

San Diego Regional Center

San Gabriel/ Pomona
Regional Center

March 9, 2004 —
March 19, 2004

March 22, 2004 —
April 9, 2004
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Wave 5 - Training Schedule
Current projected go-live date 04/26/04

CCT training CCT Training Dates | CADDIS User

Regional Center location Training Dates-
on-site

Regional Center of Harbor Regional March 22, 2004 — April 5, 2004 —
Orange County Center April 2, 2004 April 23, 2004
South Central Los Harbor Regional March 22, 2004 — April 5, 2004 —
Angeles Regional Center April 2, 2004 April 23, 2004
Center
Eastern Los Angeles Harbor Regional March 22, 2004 — April 5, 2004 —
Regional Center Center April 2, 2004 April 23, 2004
Harbor Regional Center | Harbor Regional March 22, 2004 — April 5, 2004 —

Center April 2, 2004 April 23, 2004
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